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Brief History Of This Project
 In February, 2004 the Ohio EPA wrote “Findings & 

Orders” for both the Williams Center Area and Melbern
Area.

 In the “Findings & Orders” the EPA indicated that through 
their investigation they found unsanitary conditions in the 
open streams in and adjacent to these areas.

 The order further directed the Williams County 
Commissioners to construct sanitary sewers and 
treatment facilities as required to correct the unsanitary 
conditions that exist in these areas.

 Pursuant to the Ohio EPA orders, the construction was to 
be completed within three years of the date of the order 
or in calendar year 2007.

 Due to the concerns of the Williams County 
Commissioners regarding the financial burden that would 
be placed on the area property owners, the project has 
been delayed until additional grant funding could be 
pursued.



 In late 2008 the Williams County Commissioners, Health 
Department, and Sanitary Engineer met with Ohio EPA 
to discuss the status of all areas within Williams County 
that EPA has written “Findings & Orders”

 A compliance schedule was developed as a result of this 
meeting.  If the compliance schedule is not met, Ohio 
EPA can obtain a “Consent Decree” through the court 
system and have the project completed through the 
courts with no local input.

 The Williams Center Area sanitary sewers were 
scheduled to start construction in calendar year 2009 in 
agreement with Ohio EPA.

 The purpose of this meeting is to give property owners 
included in the proposed sanitary sewer sub-district the 
current information regarding this project, including 
current estimated costs, proposed scheduled, current 
project funding, etc.







Proposed Construction Work
 This project will include construction of gravity, pressure 

sanitary sewers and pump stations necessary to carry 
the sanitary sewage to the existing county lagoon 
treatment system on County Road C east of State Route 
576.

 No expansion to the existing lagoons will be required as 
a part of this project.

 An outlet pump station at the existing lagoons will be 
constructed as a part of this project.



Project Cost Information

Estimated Construction Cost~$1,947,857.50
Lagoon Pump~$125,000.00

Construction Contingency~$97,392.88
Design Engineering~$240,183.00

Construction Inspection~$50,000.00
Soil Borings~$7,500.00
Legal Fees~$10,000.00
Land Costs~$10,000.00

TOTAL ESTIMATED PROJECT COSTS~$2,537,933.38



Project Funding Breakdown

Issue 2 Grant~$100,000.00
Issue 2 Credit Enhancement (Interest)~$50,000.00

Federal Stimulus Grant~$900,000.00
Community Development Block Grant~$500,000.00

County Revolving Loan Fund Grant~$100,000.00

TOTAL PROJECT GRANT FUNDING~$1,650,000.00

Estimated Cost to local residents~$887,933.38



Proposed Sub-District User Fees

 Ohio EPA 0% Loan for 20 years will be used to cover the 
local costs ($887,933.38) of this project not covered by 
grants (This 0% loan has not been officially approved).

Annual Debt Service~$44,397.00
Estimated Number of Sewer Taps~97

Annual Cost Per Tap~$450.00

Monthly Debt Service Fee For New Debt~$37.50
Monthly Debt Service Fee For Existing Debt~$15.64

Monthly Operation & Maintenance Cost~$15.00
TOTAL MONTHLY SEWER FEE~$68.14



Voluntary Paydown Option

 A property owner has the option of paying down their 
portion of the debt prior to the Williams County 
Commissioners borrowing the funds to reduce their 
monthly user fee.

 If the property owner voluntarily pays $9,154.00, the 
monthly user fee would be reduced to $30.64.

 Property Owners will be given notification in writing at 
the appropriate time to make this payment.

 The final monthly user fee will be based on the final 
project costs.  If the construction costs come in less than 
currently estimated, the final monthly user fee will be 
adjusted to reflect this reduced cost.



• Financial assistance is available for low to moderate 
income homes.

• Anyone wishing to see if they qualify for this assistance 
should contact Dennis Miller at Maumee Valley Planning 
in Defiance at 419-784-3882.

• The following slides show the qualification requirements 
for these programs.






